



Project Initiation Report

1. Project Details

Project Name	Revised Stage Testing123
Location	Beaufort West Local Municipality
Sector	Social
Department	Department Of Infrastructure
Project Owner	Jyotsna Babaria
Project Manager	Poonam Yawalkar

1.1 Background & Justification

1.2 Project Scope

Early Project Scope is a high-level description of the proposed project boundaries, key deliverables, major activities, and expected outcomes during the project initiation and planning stages (e.g., Stage Gate 0 or Stage Gate 1).

It defines **what is expected to be delivered**, **what is included**, and **what is excluded**, without going into detailed design or technical specifications.

2. Objectives & Key Focus Areas

Objective	Key Focus Area
Consistent Public-Private strategic value for all WC infrastructure stakeholders	- Enhancing Private Sector Partnerships - Addressing Climate Change & Sustainability
Infrastructure & Governance & Standards (IMC ITC RPG)	- Prioritising Infrastructure for Maximum Impact - Strengthening Municipal Infrastructure - Enhancing Private Sector Partnerships - Innovation & Futures Planning - Addressing Climate Change & Sustainability
Objective is to improve human life	Prioritising Infrastructure for Maximum Impact

3. Project Timeline & Cost

Estimated Duration	0 Year(s) & 0 Month(s)
Estimated Start Date	04 Jun 2026
Estimated Amt	R 0

4. Submission & Approval

Self Approved By: **Poonam Yawalkar**

Self Approved On: **02 Jun 2026 05:51:08 PM**

Submitted By	
Submitted On	
Signed By	
Approved On	